CERES Subsystem Delivery Schedule - August 2004
(Next CERES Science Team Meeting - November 2 - 4, 2004 in Williamsburg)

Preliminary . . CERESIib
Subsystem Delivery Delivery to Delivery to Reason for Delivery Delivery New
Memo to CM CERES CM | Langley DAAC Needed PGE(s)
Synoptic SARB August 6 August 20 August 27 Support TRMM Beta3 and Terra Beta2 SYNI X
(SCCR 550) processing. Full delivery since the TRMM pro-
cessing problem will also be corrected.
Instrument August 16 August 20 August 27 To fix the fatal error caused by bit-flips within
(SCCR 552) the Instrument Level-0 data and to correct geolo-
cation problems in Terra and Aqua. Support
Terra Edition] and Edition2 processing.
TISA Averaging August 27 September 10 September 17 | Support Terra Edition2A and Aqua Edition1 A
(Subsystem 10) (maybe) SRBAVG processing.
Instrument N/A September 17 September 17 | Terra gains files.
ERBE-like N/A September 17 | September 17 | Terra spectral response function files.
GGEO October Delivery to handle GOES-9 and GOES-12. X
(SCCR 553)
Instrument Late October Aqua gains files.
ERBE-like Late October Aqua spectral response function files.
Clouds November Turn on CloudVis parameters and file for Bing
Lin. Support Aqua Editionl A processing.
Inversion November To run alternate main on a daily basis.
Clouds Spring 2005 Support TRMM VIRS-only processing from

August 2001 through August 2002.

http://earth-www.larc.nasa.gov/cerescm/schedules/
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